

CFIS COMMUNICATION CALENDAR

February

<i>Sun</i>	<i>Mon</i>	<i>Tue</i>	<i>Wed</i>	<i>Thu</i>	<i>Fri</i>	<i>Sat</i>
					1	2
3	4	5	6	7	8 Pilot: Notification of Pilot Testing (Times for Counties to Choose)	9
10	11 MIS: Technical Overview	12	13 Director's Association Meeting	14 Pilot: Chart of Accounts Presentation 4020 E. 5 th Ave. A112 & Video Conference Pilot: Roster to Counties	15	16
17	18	19 Auditor of State Update	20 Executive Staff: Update Quarterly Project Meeting Performance Center	21 Pilot: QuIC + Walkthrough Final Pilot 4020 E. 5 th Ave. A112 & Video Conference Director: Update Chart of Accounts	22	23
24	25	26 Site Visit to Counties Location: TBD Franklin County Visit Time: 10-2	27 Operations: Update Project Status, Chart of Accounts and Pilot Plan	28 Director: QuIC + Update	29	

2008

CFIS COMMUNICATION CALENDAR

March

- . Fiscal Quarterly Meeting Date To Be Determined
- Content will include a detailed CFIS update (chart of accounts, training schedule, etc.)

<i>Sun</i>	<i>Mon</i>	<i>Tue</i>	<i>Wed</i>	<i>Thu</i>	<i>Fri</i>	<i>Sat</i>
						1
2	3	4	5	6	7	8
9	10	11	12	13	14 Director: Quarterly Meeting Presentation 6606 Tussing Rd., Reynoldsburg Time: 10:00 – 12:30	15
16	17 MIS: Technical Overview	18	19	20	21 Director: Update Project Status	22
23	24	25 Notification to Counties/Pilot begins 04/01/08	26 Operations: Update Monthly Pilot & Training Plan Executive Staff Update	27 Pilot County Kickoff Presentation	28 Program Area: Update Quarterly Project	29
30	31 Pilot: Stakeholder Pres to Team Members					

2008

CFIS COMMUNICATION CALENDAR

April

<i>Sun</i>	<i>Mon</i>	<i>Tue</i>	<i>Wed</i>	<i>Thu</i>	<i>Fri</i>	<i>Sat</i>
	NOTE: ACRS+ Registration Materials will be sent this month for the May classes. Date: TBD	1 Pilot & User Acceptance Testing 30 th Fl. Train Rm. B	2 Pilot & User Acceptance Testing 30 th Fl. Train Rm. B PCSAO Director's Meeting Doubletree Guest Suites, 50 S. Front St. Time: 1:30 – 3:30	3 Pilot & User Acceptance Testing 30 th Fl. Train Rm. B	4 Pilot & User Acceptance Testing 30 th Fl. Train Rm. B	5
6	7 Pilot & User Acceptance Testing 30 th Fl. Train Rm. B WIA Area 7	8 Pilot & User Acceptance Testing 30 th Fl. Train Rm. B WIA Area 7 CSEA Location: Crown Plaza N. 6500 Doubletree Ave. Time: 8:30-9:45	9 Pilot & User Acceptance Testing 30 th Fl. Train Rm. B	10 Pilot & User Acceptance Testing 30 th Fl. Train Rm. B	11 Pilot & User Acceptance Testing 30 th Fl. Train Rm. B Director: Update Project Status	12
13	14 Pilot & User Acceptance Testing 30 th Fl. Train Rm. B	15 Pilot & User Acceptance Testing 30 th Fl. Train Rm. B	16 Pilot & User Acceptance Testing 30 th Fl. Train Rm. B Executive Staff: Update Quarterly Project Performance Center Time: 10:30 -11:30	17 Pilot & User Acceptance Testing 30 th Fl. Train Rm. B	18 Pilot & User Acceptance Testing 30 th Fl. Train Rm. B	19
20	21 Pilot & User Acceptance Testing 30 th Fl. Train Rm. B	22 Pilot & User Acceptance Testing 30 th Fl. Train Rm. B Hocking County DJFS Site Visit	23 Pilot & User Acceptance Testing 30 th Fl. Train Rm. B	24 Pilot & User Acceptance Testing 30 th Fl. Train Rm. B	25 Pilot & User Acceptance Testing 30 th Fl. Train Rm. B	26
27	28 Pilot & User Acceptance Testing 30 th Fl. Train Rm. B	29 Pilot & User Acceptance Testing 30 th Fl. Train Rm. B CFIS Demo Location: OAKs PMO Time: 1:30-3:30	30 Pilot & User Acceptance Testing 30 th Fl. Train Rm. B Operations: Update Monthly Section Meeting on Training			

2008

CFIS COMMUNICATION CALENDAR

May

<i>Sun</i>	<i>Mon</i>	<i>Tue</i>	<i>Wed</i>	<i>Thu</i>	<i>Fri</i>	<i>Sat</i>
				1 Pilot & User Accept. Testing 30 th Fl. Train Rm. B CFIS Demo Location: Performance Center Time: 10-12	2 OCATS Presentation	3
4	5 Region 2 QuIC+ Training Wood CDJFS 1928 E. Gypsy Lane Rd., Bowling Green, OH 43402 Time: 9-4	6	7	8 Region 3 QuIC+ Training Allen CDJFS 1501 S. Dixie Hwy. Lima, OH 45804 Time: 9-4	9	10
11	12 Region 6 QuIC+ Training Stark CDJFS Midtown Plaza 221 3 rd St. SE Canton, OH 44702 Time: 9-4	13	14 Region 8 QuIC+ Training Summit CDJFS Summit Co. Job Center, 1040 E. Tallmadge Ave., Akron, OH 44310 Time: 9-4	15 Pilot: Pilot Evaluation MIS: Pilot Testing Outcomes Operations: Update Project Status	16 Director: Update Project Status Budget: Quarterly Demonstration Meeting	17
18	19 ACRs+ Pilot	20 ACRs+ Pilot	21 Region 7 QuIC+ Training Scioto CDJFS 710 Court St. Portsmouth, OH 45662 Time: 9-4 ACRs+ Pilot Executive Staff: Update Quarterly Project Location: Perform. Center Time: 10:30-11:30 OJFSDA Director's Conference Presentation Location: Convention Ctr. Time: 10:45 – 12:15	22 Region 4 QuIC+ Training Morgan CDJFS Clarence Miller Nat'l Guard Armory 4497 Hawk Dr., McConnelsville, OH 43756 Time: 9-4	23	24
25	26	27	28 Region 1 QuIC+ Training Morrow CDJFS, 619 W. Marion Rd., Mt. Gilead, OH 38 Time: 9-4 CFIS Update Program Offices Location: Lazarus, 5 th Fl. A501 Time: 2-4	29 Operations: Update Project Status	30 Region 5 QuIC+ Training Montgomery CDJFS 3304 N. Main St. Dayton, OH 45402 Time: 9-4	31

2008

CFIS COMMUNICATION CALENDAR

June

- Fiscal Quarterly Meeting Date To Be Determined
- Content will include a detailed CFIS update (chart of accounts, training schedule, etc.)

<i>Sun</i>	<i>Mon</i>	<i>Tue</i>	<i>Wed</i>	<i>Thu</i>	<i>Fri</i>	<i>Sat</i>
1	2 Region 2 & 3 QulC+ On-line Training: Loc/Date/Time: TBD Region 4 & 7 PET On-line Training: Loc/Date/Time: TBD	3	4 Executive Staff: Update Quarterly Project Location: Performance Center Time: 10:30-11:30	5	6 Budget: Update Project Status Director: Update Project Status	7
8	9 Region 8 & 6 QulC+ On-line Training: Loc/Date/Time: TBD Region 1 & 5 PET On-line Training: Loc/Date/Time: TBD	10	11	12	13 Operations: Update Project Status Director: Update Project Status	14
15	16 Region 4 & 7 QulC+ On-line Training: Loc/Date/Time: TBD Region 2 & 3 PET On-line Training Loc/Date/Time: TBD	17	18	19	20 Budget: Update Project Status Director: Update Project Status	21
22	23 Region 1 & 5 QulC+ On-line Training Loc/Date/Time: TBD Region 6 & 8 PET On-line Training: Loc/Date/Time: TBD	24	25 Operations: Update Meeting - Go Live Decision	26	27 Director: Update Project Status Summary Meeting	28
29	30					

2008

CFIS COMMUNICATION CALENDAR

July

<i>Sun</i>	<i>Mon</i>	<i>Tue</i>	<i>Wed</i>	<i>Thu</i>	<i>Fri</i>	<i>Sat</i>
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30 Executive Staff: Update Quarterly Project Location: Performance Center Time: 10:30-11:30	31		

2008