

FFPSA Leadership Advisory Committee Key Decisions / Deliverables

Below is a breakdown of each Leadership Committee Meeting and the corresponding key decisions/topics to be covered.

FFPSA Leadership Meetings	QRTP Deliverables	Prevention Deliverables	Model Standards Deliverables	Kinship / Adoption Navigator Deliverables	Learning Opportunity Presentations
May 2019	<ol style="list-style-type: none"> Treatment Model – Review Trauma models (a.) Licensing and contracting – Planning around strategy for exemption for sex trafficking and pregnant/parenting (b.) Level of care – Review Assessment tools (a.) Agency Readiness – Review readiness data identify opportunities for TA (a.) Accreditation – Review steps and cost of each accrediting body (a.) 	<ol style="list-style-type: none"> Candidacy for Care definition 	<ol style="list-style-type: none"> Establish leads and co-leads Host first subcommittee meeting OAC rules posted for revision 	Finalize stakeholder group membership	State Budget (High Level)
June 2019	<ol style="list-style-type: none"> Treatment Model – clinical/nursing staff coverage / Family Engagement Efforts (a.); OAC definition of “Trauma Informed” (b.) Licensing and Contracting – recommend state certification approach for QRTP agencies under licensing authorities (a.) Level of Care – Planning Initial Assessment Process (a.) Agency Readiness – Analyze data to target agencies based on readiness (a.) Accreditation – Produce list of congregate care providers (b.) 	<ol style="list-style-type: none"> Define Eligibility criteria In-Home Parenting - Review clearinghouse for identified programs and Map availability of EBPs Mental Health - Review clearinghouse for identified programs and Map availability of EBPs SUD - Review clearinghouse for identified programs 	Planning	Host First Meeting	Kinship and Adoption Navigator / Prevention Services Handbook
July 2019	<ol style="list-style-type: none"> Treatment Model –List of approved trauma programs and steps to add to list (c.); Produce Written Guidance for Agency Compliance with Trauma Informed Treatment models (d.) Licensing and contracting – Strategy to implement agency background check, etc. (e.) Level of Care – Assessment flow chart (b.); Recommend Initial Assessment Process (c.) Agency Readiness – Produce Training and TA plans to support agency readiness (b.) Accreditation – Produce recommended strategy on promoting and utilizing Ohio’s deemed status rule (c.) 	<ol style="list-style-type: none"> In-Home Parenting - Determine cross-system workforce development needs/opportunities Mental Health - Determine cross-system workforce development needs/opportunities SUD - Map availability of EBPs, Determine cross-system workforce development needs/opportunities 	Planning	Planning	TBD

FFPSA Leadership Advisory Committee Key Decisions / Deliverables

Below is a breakdown of each Leadership Committee Meeting and the corresponding key decisions/topics to be covered.

FFPSA Leadership Meetings	QRTP Deliverables	Prevention Deliverables	Model Standards Deliverables	Kinship / Adoption Navigator Deliverables	Learning Opportunity Presentations
Aug 2019	<ol style="list-style-type: none"> 1. Treatment Model - recommendations for how ODJFS will certify agency compliance with the treatment model standards (e.); OAC definition of Discharge planning and 6-month after care (f.); Recommend Trauma Informed Treatment model for Human Trafficking (g.) 2. Licensing and contracting - Strategy to identify and exempt Pregnant and Parenting facilities (c. and d.), Identify areas needing revisions in ODJFS Master Contract (f.) 3. Level of Care – Recommend Initial Assessment Process (c.) 4. Agency Readiness – Agency TA Plans for QRTP Readiness (b.) 5. Accreditation – Produce recommended strategy for how ODJFS and OhioMHAS can continually verify an agency’s accreditation status (d.) 6. Court Oversight- recommendation for court oversight plan for QRTP Placements (a.) 	<ol style="list-style-type: none"> 1. Financing Structure for Existing programs, Budget forecasts, Funding Matrix; Quality improvement plan; Workforce Development Needs Assessment 2. In-Home Parenting - Develop plan for statewide service delivery expansion needed to increase access; Identify training opportunities and structure for monitoring fidelity 3. Mental Health - Develop plan for statewide service delivery expansion needed to increase access; Identify training opportunities and structure for monitoring fidelity 4. SUD - Develop plan for statewide service delivery expansion needed to increase access; Identify training opportunities and structure for monitoring fidelity 	Final Recommendations	Finalize Program Recommendations	TBD
Sept 2019	Final Recommendations	<ol style="list-style-type: none"> 1. Develop Child’s Prevention Plan Template 2. Propose Implementation Date for Prevention Services 	None	None	TBD
Oct 2019	None	Final Recommendations	None	None	Finalize Implementation Roadmap