



ARIES System Project Update Meeting

April 08, 2021

Discussion Topics

- ❑ Project Plan Updates
 - March Achievements
 - Upcoming in April
 - Overview
- ❑ UAT #4
- ❑ ARIES Monthly Demonstration
- ❑ Change Requests
- ❑ Data Conversion Tracker
- ❑ Closing Remarks



March Achievements

❑ Interfaces

- WCMS/ARIES & OJI/Source
- WCMS Interface to ARIES (WIET, RR, ES upload, County Data)

❑ Continue mapping work

❑ Continue PIRL Section Review

❑ Monthly Sprint Demo #6

❑ Requirement sessions in progress

- Work flows, Work queues & work items
- Reporting Capabilities
- TAA Appeals
- CFIS
- TANF/Youth (CCMEP)
- RESEA, WIOA Tablet Interface

Upcoming in April

❑ Interfaces

- 22% of interfaces are awaiting discovery
 - 44% of interfaces are in discovery
 - 10% of interfaces are awaiting client input (descopeing or spec sign-off)
 - 24% of interfaces have been descoped
- ❑ Recurring interface meeting (RETAIN, Print Shop, CFIS WCMS Interface to ARIES (ERIC, WIET, RR ES upload, County Data)
 - ❑ Recurring meeting: ALDA & LMI, OSU – ALDA, Dept of Health (Housing Inspections, etc)
 - ❑ Continued mapping & template work

Project Plan – Overview

- ❑ Interfaces
- ❑ Programs
- ❑ Sprint Demos
- ❑ UAT Windows



Interfaces

Interface		Start Date	End Date
✓	Ohio Benefits	10/09/20	11/06/20
✓	Child Support (SETS)	10/09/20	11/06/20
✓	Employer Resource Information Center (ERIC)	11/13/20	12/08/20
*	Unemployment (UI)	11/27/20	12/18/20
*	Ohio Job Insurance (OJI)	12/11/20	01/05/21
*	County Finance Information System (CFIS)	01/29/21	02/22/21
✓	Rapid Response	02/12/21	03/19/21
	Workforce Inventory Education & Training (WIET)	02/26/21	03/12/21
*	Data Lake	03/05/21	03/19/21
	Work Opportunity Tax Credit (WOTC) –Post go-live	-03/19/21	04/02/21
*	Department of Health	04/09/21	04/23/21
*	Print Shop	04/16/21	04/30/21

✓ Completed

* Ongoing

Programs

Topic		Start Date	End Date
✓	WIOA Adult & Dislocated Workers	08/10/20	09/29/20
✓	Veterans	08/17/20	09/29/20
✓	Migrant Seasonal Farmworker (MSFW)	08/17/20	10/28/20
✓	CCMEP & WIOA Youth	09/01/20	11/11/20
✓	Programs & Subprograms	09/14/20	12/10/20
✓	Rapid Response	09/15/20	11/11/20
✓	Operational Reports	09/16/20	11/05/20
✓	Work Opportunity Tax Credit (WOTC)	09/24/20	11/20/20
*	Foreign Labor Certification (FLC)	10/08/20	11/20/20
*	TAA Appeals	10/12/20	12/24/20
*	Apprenticeship	10/19/20	01/04/21
✓	Negative Activities	10/19/20	12/17/20
*	Workflows, Work Queues, Work Items	10/19/20	01/19/21
*	CFIS – Financial	12/21/20	03/31/21

Programs continued

Topic		Start Date	End Date
	CFIS – Seeker	12/21/20	04/01/21
✓	WIOA Tablet Interface	02/22/21	05/03/21
	RESEA & UCRS	02/25/21	04/29/21
	Labor Market Information (LMI)	03/08/21	05/17/21
	Self-Service Resource Room	04/24/21	06/17/21

✓ Completed

* Ongoing

Sprint Demos

Demo		Start Date	End Date
✓	Monthly Sprint Demo #1	10/13/20	10/27/20
✓	Monthly Sprint Demo #2	11/10/20	11/25/20
✓	Monthly Sprint Demo #3	12/11/20	12/28/20
✓	Monthly Sprint Demo #4	01/20/21	02/03/21
✓	Monthly Sprint Demo #5	02/18/21	03/04/21
✓	Monthly Sprint Demo #6	03/18/21	04/01/21
	Monthly Sprint Demo #7	04/15/21	04/29/21
	Monthly Sprint Demo #8	05/13/21	05/27/21
	Monthly Sprint Demo #9	06/11/21	06/25/21
	Monthly Sprint Demo #10	07/12/21	07/26/21
	Monthly Sprint Demo #11	08/09/21	08/23/21
	Monthly Sprint Demo #12	09/07/21	09/21/21
	Monthly Sprint Demo #13	10/05/21	10/19/21
	Monthly Sprint Demo #14	11/02/21	11/17/21

Sprint Demo #6

- ❑ TAA – Reemployment Trade Adjustment Assistance (RTAA)
- ❑ Rapid Response
- ❑ Reporting (SAP BO) Basics
- ❑ ARIES and OMJ Data Sharing

UAT Windows

User Acceptance Testing	Start Date	End Date
UAT Window #1	10/20/20	11/16/20
UAT Window #2	12/08/20	01/11/21
UAT Window #3	02/09/21	03/08/21
UAT Window #4	04/06/21	05/03/21
UAT Window #5	06/01/21	06/28/21
UAT Window #6	07/27/21	08/23/21
UAT Window #7 (with data)	09/21/21	10/18/21
UAT Window #8 (with data)	11/16/21	12/13/21

User Acceptance Testing (UAT) #4

- ❑ Functionality that will be included in UAT #4 follows:
 - CM and OMJ Integration – Seeker
 - TAA
 - Zip code validation of the Address

ARIES Monthly Demonstration

- ❑ Suggestions from the Group:
 - Creating & searching for a new client/Case load view- 11 April 21
 - Program Eligibility- 08 April 21
 - Employer Services-TBD
 - Reporting System-TBD

Gap Analysis

Gap Analysis	
Ohio/Monster Closed	187
Monster Closed – Ohio reviewing before closing	38
Change Request	2
Monster Follow Up (Ohio requested more information)	55
Ohio Follow Up (Monster requested more information)	8
Product Roadmap (future enhancement)	59
Open (new request, hasn't been demo'd, or part of interface discussion)	127
Monster Reviewing (open items)	3
Total Questions	479

Note: numbers will fluctuate as feedback from UAT's and monthly sprint demos are constantly being added to list

Change Request Update

Change Request	Pre/Post Go-Live	Cost/No Cost
49/41	23/18	0/41

Data Conversion/Clean-Up

- ❑ Update on programmatic data clean-up efforts
 - JVSG, MSFW, and RESEA cleanup efforts have been 100% completed
 - Conversion Team to monitor for maintenance through scheduled data migration dry-runs
 - CCMEP clean-up deadline was January 31, 2021
 - Conversion team performed in-depth analysis and outreach to local areas regarding specific cases
 - Updating Data Conversion Tracker as responses are received for case activity or exit process
 - WIOA Adult, WIOA DW, and Special Grants deadline was February 28, 2021
 - Conversion team performed in-depth analysis and outreach to local areas regarding specific cases
 - Updating Data Conversion Tracker as responses are received for case activity or exit process

Data Conversion/Clean-Up continue

- ❑ Update on programmatic data clean-up efforts
 - Excellent team work with data clean-up efforts
 - 8 Workforce Areas have completed data clean-up
 - Wagner Peyser cleanup effort officially began January 26, 2021
 - Currently approximately 95% complete
 - An issue was identified with system generated services that has been resolved
 - TAA data cleanup effort officially began 04/01/2021
 - Conversion team began executing initial queries in preparation
 - Distributing files to TAA program area the week of 04/05/2021

Data Conversion Tracker

LOCAL AREA DATA CLEANUP EFFORTS BY PROGRAM															
Potentially Outdated Cases Compared to Total Enrollments															
WDB AREA	CCMEP WIOA YOUTH			CCMEP TANF YOUTH			WIOA ADULT			WIOA DISLOCATED WORKER			SPECIAL GRANTS		
	Outstanding Customers Without Response	Total Customers Enrolled	% Complete	Outstanding Customers Without Response	Total Customers Enrolled	% Complete	Outstanding Customers Without Response	Total Customers Enrolled	% Complete	Outstanding Customers Without Response	Total Customers Enrolled	% Complete	Outstanding Customers Without Response	Total Customers Enrolled	% Complete
1	1	127	99.2%	3	377	99.2%	3	256	98.8%	1	29	96.6%	0	90	100.0%
2	0	106	100.0%	0	486	100.0%	0	179	100.0%	0	110	100.0%	0	50	100.0%
3	0	646	100.0%	0	396	100.0%	0	1,390	100.0%	0	691	100.0%	0	209	100.0%
4	0	68	100.0%	0	249	100.0%	8	212	96.2%	1	79	98.7%	0	42	100.0%
5	0	44	100.0%	0	77	100.0%	29	165	82.4%	34	233	85.4%	1	6	83.3%
6	6	424	98.6%	16	491	96.7%	0	156	100.0%	0	27	100.0%	0	24	100.0%
7	3	1,181	99.7%	18	3,042	99.4%	6	778	99.2%	7	258	97.3%	0	88	100.0%
8	0	42	100.0%	0	129	100.0%	0	30	100.0%	0	8	100.0%	0	5	100.0%
9	0	311	100.0%	0	481	100.0%	2	145	98.6%	0	1	100.0%	0	1	100.0%
10	0	114	100.0%	0	127	100.0%	0	76	100.0%	0	7	100.0%	0	7	100.0%
11	13	615	97.9%	75	933	92.0%	0	389	100.0%	0	153	100.0%	0	10	100.0%
12	0	218	100.0%	0	210	100.0%	0	128	100.0%	0	76	100.0%	0	9	100.0%
13	20	641	96.9%	220	2,098	89.5%	1	237	99.6%	0	47	100.0%	0	2	100.0%
14	1	58	98.3%	3	219	98.6%	0	32	100.0%	0	13	100.0%	0	3	100.0%
15	0	88	100.0%	0	151	100.0%	0	75	100.0%	0	26	100.0%	0	1	100.0%
16	0	165	100.0%	0	221	100.0%	1	54	98.1%	0	56	100.0%	0	13	100.0%
17	0	187	100.0%	1	406	99.8%	21	898	97.7%	5	234	97.9%	1	161	99.4%
18	0	43	100.0%	0	337	100.0%	0	122	100.0%	0	9	100.0%	0	6	100.0%
19	0	203	100.0%	0	418	100.0%	0	31	100.0%	0	25	100.0%	0	4	100.0%
20	2	110	98.2%	1	152	99.3%	0	43	100.0%	0	19	100.0%	0	6	100.0%
STATEWIDE TOTAL	46	5,391	99.1%	337	11,000	96.9%	71	5,396	98.7%	48	2,101	97.7%	2	737	99.7%

NOTE Cells are highlighted in the following manner: Green >= 97%; Yellow between 95% and 97%; Red < 95%

Rev. 04/02/2021

Closing Remarks

- ❑ Steering Committee assistance:
 - Continue to seek out topics/demos for next meeting
- ❑ The next stakeholder “local update” meeting is Thursday, 22 April at 3:30
 - You can find the schedule in the last edition of The Pulse on the [ARIES Resources webpage](#)
- ❑ Next Steering Committee meeting scheduled for 13 May
- ❑ Please submit any topics/agenda items to CMAdmin@jfs.ohio.gov

