




ARIES Project Update Presentation

January 14, 2021

Discussion Topics

- ❑ Project Plan Updates
 - ☑ December Achievements
 - ☑ Upcoming in January
 - ☑ Overview
- ❑ UAT #2 Results
- ❑ Change Requests
- ❑ Data Conversion Tracker
- ❑ WIET
- ❑ Closing Remarks



December Achievements

- ❑ Engagement gathering sessions completed on following topics:
 - ☑ Reporting capabilities
 - ☑ Negative Capabilities
 - ☑ ERIC
 - ☑ Workflows, Work Queues & Work Items
 - ☑ OJI
 - ☑ TAA Appeals
 - ☑ Data Uploads

Upcoming in January

- ❑ Interfaces
 - ❑ OJI
 - ❑ County Data Integration
- ❑ Programs (discovery)
 - ❑ Reporting Capabilities
 - ❑ TAA Appeals
 - ❑ Negative activities
 - ❑ Work flows, Work queues & work items
- ❑ Monthly Sprint Demo 4
- ❑ Continued PIRL discussions
- ❑ UAT #2 Sign off (01/12)
- ❑ UAT 3 Test scripts (01/19-02/01)

Project Plan – Overview

- ❑ Interfaces
- ❑ Programs
- ❑ Sprint Demos
- ❑ UAT Windows



Interfaces

Interface		Start Date	End Date
✓	Ohio Benefits	10/09/20	11/06/20
✓	Child Support (SETS)	10/09/20	11/06/20
✓	OhioMeansJobs	10/23/20	10/30/20
✓	Corrections	10/30/20	11/23/20
✓	Employer Resource Information Center (ERIC)	11/13/20	12/08/20
✓	Wage Record Interchange System (WRIS)	11/13/20	12/08/20
	Unemployment (UI)	11/27/20	12/18/20
	Ohio Job Insurance (OJI)	12/11/20	01/05/21
	County Data Integration	12/31/20	01/15/21
	Management Information System (MIS)	01/08/21	02/01/21
	County Finance Information System (CFIS)	01/29/21	02/22/21
	Rapid Response	02/12/21	03/01/21
	Federal Employment Data Exchange System	02/19/21	03/05/21
	Workforce Inventory Education & Training (WIET)	02/26/21	03/12/21

Interfaces continued

Interface		Start Date	End Date
	Data Lake	03/05/21	03/19/21
	Department of Medicaid	03/12/21	03/26/21
	Work Opportunity Tax Credit (WOTC)	03/19/21	04/02/21
	Labor Market Information (LMI)	03/26/21	04/16/21
	Department of Health	04/09/21	04/23/21
	Print Shop	04/16/21	04/30/21
	Office of the Attorney General	04/23/21	05/07/21
	Treasurer of State	04/30/21	05/14/21
	Ohio State University	05/07/21	05/21/21
	Core Functionality	05/14/21	05/28/21

Programs

Topic		Start Date	End Date
✓	WIOA Adult & Dislocated Workers	08/10/20	09/29/20
✓	Veterans	08/17/20	09/29/20
✓	Migrant Seasonal Farmworker (MSFW)	08/17/20	10/28/20
✓	CCMEP & WIOA Youth	09/01/20	11/11/20
✓	Rapid Response	09/15/20	11/11/20
✓	Operational Reports	09/16/20	11/05/20
✓	Foreign Labor Certification (FLC)	10/08/20	11/20/20
✓	Work Opportunity Tax Credit (WOTC)	09/24/20	11/20/20
	TAA Appeals	10/12/20	12/24/20
	Apprenticeship	10/19/20	01/04/21
	RESEA & UCRS	10/19/20	01/04/21
	Programs & Subprograms	09/14/20	12/10/20
	Training Providers (ETPL)	10/19/20	11/17/20
	Negative Activities	10/19/20	12/17/20

Programs continued

Topic		Start Date	End Date
	Workflows, Work Queues, Work Items	10/19/20	01/19/21
	WIOA Tablet Interface	12/21/20	02/17/21
	Labor Market Information (LMI)	12/21/20	03/03/21
	CFIS – Financial	12/21/20	03/31/21
	CFIS – Seeker	12/21/20	03/31/21
	Self-Service Resource Room	12/21/20	04/15/21

Sprint Demos

Demo		Start Date	End Date
✓	Monthly Sprint Demo #1	10/13/20	10/27/20
✓	Monthly Sprint Demo #2	11/10/20	11/25/20
✓	Monthly Sprint Demo #3	12/11/20	12/28/20
	Monthly Sprint Demo #4	01/20/21	02/03/21
	Monthly Sprint Demo #5	02/18/21	03/04/21
	Monthly Sprint Demo #6	03/18/21	04/01/21
	Monthly Sprint Demo #7	04/15/21	04/29/21
	Monthly Sprint Demo #8	05/13/21	05/27/21
	Monthly Sprint Demo #9	06/11/21	06/25/21
	Monthly Sprint Demo #10	07/12/21	07/26/21
	Monthly Sprint Demo #11	08/09/21	08/23/21
	Monthly Sprint Demo #12	09/27/21	09/21/21
	Monthly Sprint Demo #13	10/05/21	10/19/21
	Monthly Sprint Demo #14	11/02/21	11/17/21

Sprint Demo #4

□ Review period 01/20-02/03

- Agricultural Clearance Orders and Complaint
- Referral Notifications
- TAA-Training Waiver Extensions
- Financial Management-Entitlements for Funding Allocations

UAT Windows

User Acceptance Testing	Start Date	End Date
UAT Window #1	10/20/20	11/16/20
UAT Window #2	12/08/20	01/11/21
UAT Window #3	02/09/21	03/08/21
UAT Window #4	04/06/21	05/03/21
UAT Window #5	06/01/21	06/28/21
UAT Window #6	07/27/21	08/23/21
UAT Window #7 (with data)	09/21/21	10/18/21
UAT Window #8 (with data)	11/16/21	12/13/21

UAT #2



□ UAT #2 signoff (01/12)

- Employer creation via CM
- Employer Dashboard
 - ✓ Add Recruiters
 - ✓ Add Locations
 - ✓ Recruiter Impersonation
 - ✓ Business Services
 - ✓ Case Notes
 - ✓ Recruiter and Location Dashboard
 - ✓ Document upload
 - ✓ Jobs Posted

UAT #3



□ UAT #3 Window 02/09-03/08

- WIOA Adult and Dislocated Workers
- Veterans
- TAA
- Document Management
- Financial Management
- Referrals
- Case Notes
- Customer Services, activities and follow up
- Wagner-Peyser
- Notifications

Gap Analysis



Gap Analysis	
Ohio/Monster Closed	229
Monster Closed – Ohio reviewing before closing	64
Potential Change Request	2
Monster Follow Up (Ohio requested more information)	54
Ohio Follow Up (Monster requested more information)	7
Product Roadmap (future enhancement)	64
Open (new request, hasn't been demo'd, or part of interface discussion)	78
Monster Reviewing (open items)	3
Total Questions	438

Note: numbers will fluctuate as feedback from UAT's and monthly sprint demos are constantly being added to list

Change Request – Updates

Change Request	Pre/Post Go-Live	Cost/No Cost
Employer and OMJ Hiring: Fake FEINs	Targeting go-live	No cost
Employer and OMJ Hiring: Modifications to Recruiter Impersonation Feature	Targeting go-live	No Cost
Employer and OMJ Hiring: New Report for Recruiter Impersonation Trail	Targeting post go-live, date TBD	No cost
Employer and OMJ Hiring: Restricting Employer Record Creation	TBD	TBD
OMJ Seeker User ID in ARIES	Targeting post go-live, date TBD	No cost

Potential Change Requests

❑ Client Tracking

- ❑ OWD is considering changes to the proposed method from RFP or utilizing OhioMeansJobs
 - ❑ Client tracking will allow the local areas the ability to track attendance, services, job fairs, and events that occur in the OMJ Centers in real time into the case management system (currently part of CFIS)
- ❑ An Implementation subcommittee of local representatives have been discussing this topic
- ❑ Project team is engaging with Monster with possible solution

Data Conversion/Clean-Up

- ❑ Update on data clean-up of Local Area ran programs
 - CCMEP clean-up deadline is January 31, 2021
 - Conversion team will begin researching the remaining older cases and perform outreach to local area regarding specific cases leading up to and beyond set deadline
 - WIOA Adult, WIOA DW, and Special Grants deadline is February 28, 2021
 - Conversion team will begin researching the remaining older cases and perform outreach to local area regarding specific cases leading up to and beyond set deadline
- ❑ Tentative schedule for upcoming programs
 - ❑ JVSG Program (Preliminary data sent to Program Office and outdated cases closed)
 - ❑ Trade
 - ❑ Wagner Peyser – Participants
 - ❑ MSFW
 - ❑ RESEA

Data Conversion Tracker

LOCAL AREA DATA CLEANUP EFFORTS BY PROGRAM										
PERCENTAGE OF CASES WITHOUT A SERVICE IN PAST 180 DAYS AND ENROLLED PRIOR TO 07/01/2018										
WDB AREA	CCMEP WIOA YOUTH		CCMEP TANF YOUTH		WIOA ADULT		WIOA DISLOCATED WORKER		SPECIAL GRANTS	
	10/13/2020	12/31/2020	10/13/2020	12/31/2020	11/17/2020	12/31/2020	11/23/2020	12/31/2020	11/23/2020	12/31/2020
1	76.871%	13.768%	76.233%	4.523%	43.802%	1.594%	68.571%	6.452%	42.683%	0.000%
2	64.655%	16.522%	61.694%	11.828%	41.053%	1.058%	26.613%	0.000%	11.111%	1.923%
3	52.150%	2.128%	51.641%	0.966%	45.751%	0.223%	36.935%	0.099%	12.560%	16.084%
4	98.889%	33.333%	83.688%	14.426%	73.364%	12.736%	67.532%	9.211%	51.429%	2.703%
5	85.714%	6.667%	70.455%	2.469%	56.410%	29.375%	34.615%	50.455%	100.000%	100.000%
6	46.111%	5.952%	47.235%	12.521%	37.681%	3.378%	29.167%	0.000%	36.364%	0.000%
7	79.327%	10.415%	84.060%	16.349%	45.557%	3.628%	42.903%	8.000%	68.449%	27.972%
8	71.154%	14.894%	83.616%	6.429%	43.590%	0.000%	30.000%	12.500%	25.000%	14.286%
9	74.242%	7.668%	73.129%	3.977%	46.939%	1.389%	0.000%	0.000%	77.273%	21.429%
10	62.791%	5.085%	58.182%	4.762%	38.158%	2.632%	28.571%	0.000%	44.444%	0.000%
11	76.013%	8.828%	73.028%	19.089%	17.448%	0.754%	34.722%	0.649%	60.000%	70.000%
12	92.015%	25.541%	73.222%	7.870%	48.193%	2.158%	33.708%	2.299%	59.459%	0.000%
13	94.573%	21.277%	84.120%	14.558%	43.210%	1.130%	37.736%	0.000%	100.000%	40.000%
14	67.857%	6.780%	85.603%	9.692%	35.714%	6.522%	11.111%	6.250%	61.905%	0.000%
15	84.167%	28.713%	83.929%	21.429%	59.649%	14.151%	37.931%	3.571%	96.970%	0.000%
16	68.844%	4.094%	63.878%	15.487%	48.571%	5.357%	28.358%	0.000%	48.571%	0.000%
17	84.393%	5.172%	78.333%	7.971%	32.536%	2.665%	37.736%	2.294%	57.258%	0.730%
18	67.347%	9.756%	70.909%	2.535%	37.662%	7.258%	57.143%	0.000%	90.526%	25.000%
19	77.510%	19.417%	74.236%	14.319%	67.442%	8.571%	42.857%	4.348%	95.652%	39.130%
20	64.925%	9.735%	85.648%	7.386%	52.273%	15.385%	30.769%	15.385%	48.148%	10.000%
STATEWIDE TOTAL	73.914%	11.346%	76.286%	12.764%	43.351%	3.318%	37.698%	6.477%	54.110%	10.471%

NOTE Cells are highlighted in the following manner: Green <= 10%; Yellow between 10.1% and 19.9%; Red >= 20%

Workforce Inventory Education & Training (WIET)

- ❑ Per RFP we had choice to continue to use WIET and interface with ARIES or to use Monster's product
 - ❑ Monster's product is separate system outside of ARIES
- ❑ Decision has been made to use WIET due to many recent enhancements that have been made to WIET
 - ❑ Apprenticeship
- ❑ Next steps
 - ❑ Inform Monster and begin interface conversations
 - ❑ Inform OIS they will need to maintain WIET
 - ❑ List of enhancements needed for interface

Closing Remarks

- ❑ Steering Committee assistance:
 - ❑ Excellent progress with data clean-up efforts, continue the momentum
 - ❑ Topics/demos for future meeting
- ❑ The next stakeholder “local update” meeting is next Thursday, January 28 at 3:30
 - ❑ You can find the schedule in the last edition of The Pulse on the [ARIES Resources webpage](#)
- ❑ Next Steering Committee meeting scheduled for February 11
- ❑ Please submit any topics/agenda items to CMAdmin@jfs.ohio.gov

