



---


# **ARIES System Project Update Meeting**

March 11, 2021

# Discussion Topics

---

- ❑ Project Plan Updates
  - February Achievements
  - Upcoming in March
  - Overview
- ❑ UAT #3
- ❑ ARIES Monthly Demonstration
- ❑ Change Requests
- ❑ Data Conversion Tracker
- ❑ Closing Remarks



# February Achievements

---

## ❑ Requirement gathering sessions

- Reporting Capabilities
- Workflows, Work queues
- Negative Activities
- Trade Adjustment Assistance (TAA) Appeals
- CFIS
- Additional TANF/Youth (CCMEP)

## ❑ Monthly Sprint Demo #5

- TAA
- ARIES / OMJ Integration
- Agricultural Clearance Complaints and Violations
- Measurable Skill Gains Indicators and Summary

# Upcoming in March

---

## ❑ Interfaces

- WCMS/ARIES & OJI/Source
- WCMS Interface to ARIES (ERIC, WIET, RR ES upload, County Data)

## ❑ Continue mapping work

## ❑ Continued PIRL Section Review

## ❑ Monthly Sprint Demo #6

## ❑ Requirement sessions in progress

- Work flows, Work queues & work items
- Reporting Capabilities
- TAA Appeals
- CFIS
- TANF/Youth (CCMEP)
- RESEA, WIOA Tablet Interface

# Project Plan – Overview

---

- ❑ Interfaces
- ❑ Programs
- ❑ Sprint Demos
- ❑ UAT Windows



# Interfaces

Interface		Start Date	End Date
✓	Ohio Benefits	10/09/20	11/06/20
✓	Child Support (SETS)	10/09/20	11/06/20
✓	Employer Resource Information Center (ERIC)	11/13/20	12/08/20
	Unemployment (UI)	11/27/20	12/18/20
	Ohio Job Insurance (OJI)	12/11/20	01/05/21
	County Finance Information System (CFIS)	01/29/21	02/22/21
	Rapid Response	02/12/21	03/19/21
	Workforce Inventory Education & Training (WIET)	02/26/21	03/12/21
	Data Lake	03/05/21	03/19/21
	Work Opportunity Tax Credit (WOTC)	03/19/21	04/02/21
	Labor Market Information (LMI)	03/26/21	04/16/21
	Department of Health	04/09/21	04/23/21
	Print Shop	04/16/21	04/30/21

# Interfaces continued

---

Interface		Start Date	End Date
	Office of the Attorney General	04/23/21	05/07/21
	Treasurer of State	04/30/21	05/14/21
	Ohio State University	05/07/21	05/21/21

# Programs

Topic		Start Date	End Date
✓	WIOA Adult & Dislocated Workers	08/10/20	09/29/20
✓	Veterans	08/17/20	09/29/20
✓	Migrant Seasonal Farmworker (MSFW)	08/17/20	10/28/20
✓	CCMEP & WIOA Youth	09/01/20	11/11/20
✓	Programs & Subprograms	09/14/20	12/10/20
	Rapid Response	09/15/20	11/11/20
✓	Operational Reports	09/16/20	11/05/20
✓	Work Opportunity Tax Credit (WOTC)	09/24/20	11/20/20
	Foreign Labor Certification (FLC)	10/08/20	11/20/20
	TAA Appeals	10/12/20	12/24/20
	Apprenticeship	10/19/20	01/04/21
	Negative Activities	10/19/20	12/17/20
	Workflows, Work Queues, Work Items	10/19/20	01/19/21
	Self-Service Resource Room	12/21/20	04/15/21



# Programs continued

---

Topic		Start Date	End Date
	WIOA Tablet Interface	12/21/20	02/17/21
	Labor Market Information (LMI)	12/21/20	03/03/21
	CFIS – Financial	12/21/20	03/31/21
	CFIS – Seeker	12/21/20	03/31/21
	RESEA & UCRS	02/25/21	04/29/21

# Sprint Demos

Demo		Start Date	End Date
✓	Monthly Sprint Demo #1	10/13/20	10/27/20
✓	Monthly Sprint Demo #2	11/10/20	11/25/20
✓	Monthly Sprint Demo #3	12/11/20	12/28/20
✓	Monthly Sprint Demo #4	01/20/21	02/03/21
✓	Monthly Sprint Demo #5	02/18/21	03/04/21
	Monthly Sprint Demo #6	03/18/21	04/01/21
	Monthly Sprint Demo #7	04/15/21	04/29/21
	Monthly Sprint Demo #8	05/13/21	05/27/21
	Monthly Sprint Demo #9	06/11/21	06/25/21
	Monthly Sprint Demo #10	07/12/21	07/26/21
	Monthly Sprint Demo #11	08/09/21	08/23/21
	Monthly Sprint Demo #12	09/27/21	09/21/21
	Monthly Sprint Demo #13	10/05/21	10/19/21
	Monthly Sprint Demo #14	11/02/21	11/17/21

# Sprint Demo #5

---

- ❑ Trade Adjustment Assistance
- ❑ ARIES / OMJ Integration
- ❑ Agricultural Clearance Complaints and Violations
- ❑ Measurable Skill Gains Indicators and Summary

# UAT Windows

---

User Acceptance Testing	Start Date	End Date
UAT Window #1	10/20/20	11/16/20
UAT Window #2	12/08/20	01/11/21
UAT Window #3	02/09/21	03/08/21
UAT Window #4	04/06/21	05/03/21
UAT Window #5	06/01/21	06/28/21
UAT Window #6	07/27/21	08/23/21
UAT Window #7 (with data)	09/21/21	10/18/21
UAT Window #8 (with data)	11/16/21	12/13/21

# User Acceptance Testing (UAT) #3

---

- ☐ WIOA Adult and Dislocated Workers
- ☐ Veterans
- ☐ TAA
- ☐ Document management
- ☐ Financial Management
- ☐ Referrals
- ☐ Case Notes
- ☐ Customer Services, activities and followup
- ☐ Wagner-Peyser
- ☐ Notifications

# Gap Analysis

---

Gap Analysis	
Ohio/Monster Closed	165
Monster Closed – Ohio reviewing before closing	70
Potential Change Request	40
Monster Follow Up (Ohio requested more information)	48
Ohio Follow Up (Monster requested more information)	10
Product Roadmap (future enhancement)	70
Open (new request, hasn't been demo'd, or part of interface discussion)	68
Monster Reviewing (open items)	68
Total Questions	487

**Note:** numbers will fluctuate as feedback from UAT's and monthly sprint demos are constantly being added to list

# Change Request Update

Change Request	Pre/Post Go-Live	Cost/No Cost
Employer and OMJ Hiring: Fake FEINs	Targeting go-live	No cost
Employer and OMJ Hiring: Modifications to Recruiter Impersonation Feature	Targeting go-live	No cost
Employer and OMJ Hiring: New Report for Recruiter Impersonation Trail	Targeting post go-live	No cost
Employer and OMJ Hiring: Restricting Employer Record Creation	Targeting post go-live	No cost
OMJ Seeker User ID in ARIES	Targeting post go-live	No cost
Program eligibility and edits	Targeting post go-live	No cost

# Data Conversion/Clean-Up

---

- ❑ Update on programmatic data clean-up efforts
  - JVSG, MSFW, and RESEA cleanup efforts have been 100% completed
    - Conversion Team to monitor for maintenance through scheduled data migration dry-runs
  - CCMEP clean-up deadline was January 31, 2021
    - Conversion team performed in-depth analysis and outreach to local areas regarding specific cases
    - Updating Data Conversion Tracker as responses are received for case activity or exit process
  - WIOA Adult, WIOA DW, and Special Grants deadline was February 28, 2021
    - Conversion team to perform in-depth analysis and outreach to local areas regarding potentially outdated cases
    - Expecting these files to be distributed during the week of March 22<sup>nd</sup>
  - Wagner Peyser cleanup effort officially began January 26, 2021
    - Currently approximately 85% complete
    - An issue has been identified with system generated services that temporarily delayed effort
- ❑ Tentative schedule for upcoming programs
  - Trade – 03/29/2021 (Expected Begin Date)



# Data Conversion Tracker

LOCAL AREA DATA CLEANUP EFFORTS BY PROGRAM										
PERCENTAGE OF CASES WITHOUT A SERVICE IN PAST 180 DAYS AND ENROLLED PRIOR TO 07/01/2018										
WDB AREA	CCMEP WIOA YOUTH		CCMEP TANF YOUTH		WIOA ADULT		WIOA DISLOCATED WORKER		SPECIAL GRANTS	
	10/13/2020	3/1/2021	10/13/2020	3/1/2021	11/17/2020	3/1/2021	11/23/2020	3/1/2021	11/23/2020	3/1/2021
1	76.871%	0.787%	76.233%	0.796%	43.802%	1.172%	68.571%	3.448%	42.683%	0.000%
2	64.655%	0.000%	61.694%	0.000%	41.053%	1.117%	26.613%	0.000%	11.111%	0.000%
3	52.150%	0.000%	51.641%	0.505%	45.751%	0.072%	36.935%	0.000%	12.560%	0.000%
4	98.889%	14.706%	83.688%	6.426%	73.364%	9.906%	67.532%	6.329%	51.429%	0.000%
5	85.714%	0.000%	70.455%	0.000%	56.410%	29.091%	34.615%	48.927%	100.000%	100.000%
6	46.111%	1.415%	47.235%	3.259%	37.681%	1.282%	29.167%	0.000%	36.364%	0.000%
7	79.327%	1.524%	84.060%	2.498%	45.557%	1.799%	42.903%	4.264%	68.449%	5.682%
8	71.154%	0.000%	83.616%	0.000%	43.590%	0.000%	30.000%	12.500%	25.000%	0.000%
9	74.242%	0.322%	73.129%	0.832%	46.939%	1.379%	0.000%	0.000%	77.273%	0.000%
10	62.791%	0.000%	58.182%	0.000%	38.158%	2.632%	28.571%	0.000%	44.444%	0.000%
11	76.013%	2.114%	73.028%	8.039%	17.448%	0.514%	34.722%	0.654%	60.000%	50.000%
12	92.015%	0.917%	73.222%	0.476%	48.193%	2.344%	33.708%	0.000%	59.459%	0.000%
13	94.573%	3.744%	84.120%	10.582%	43.210%	0.844%	37.736%	0.000%	100.000%	0.000%
14	67.857%	3.448%	85.603%	4.110%	35.714%	3.125%	11.111%	7.692%	61.905%	0.000%
15	84.167%	1.136%	83.929%	1.987%	59.649%	9.333%	37.931%	3.846%	96.970%	0.000%
16	68.844%	0.000%	63.878%	0.000%	48.571%	5.556%	28.358%	0.000%	48.571%	0.000%
17	84.393%	0.000%	78.333%	0.493%	32.536%	2.673%	37.736%	2.564%	57.258%	0.621%
18	67.347%	0.000%	70.909%	0.000%	37.662%	6.557%	57.143%	0.000%	90.526%	16.667%
19	77.510%	0.000%	74.236%	0.239%	67.442%	9.677%	42.857%	4.000%	95.652%	0.000%
20	64.925%	1.818%	85.648%	0.658%	52.273%	11.628%	30.769%	5.263%	48.148%	0.000%
STATEWIDE TOTAL	73.914%	1.484%	76.286%	3.918%	43.351%	2.835%	37.698%	6.806%	54.110%	2.442%

\*NOTE\* Cells are highlighted in the following manner: Green <= 5%; Yellow between 5% and 10%; Red >= 10%

# Closing Remarks

---

- ❑ Steering Committee assistance:
  - Excellent team work with data clean-up efforts
  - Seeking topics/demos for next meeting
  
- ❑ The next stakeholder “local update” meeting is Thursday, 25 March at 3:30
  - You can find the schedule in the last edition of The Pulse on the [ARIES Resources webpage](#)
  
- ❑ Next Steering Committee meeting scheduled for 08 April
  
- ❑ Please submit any topics/agenda items to [CMAdmin@jfs.ohio.gov](mailto:CMAdmin@jfs.ohio.gov)

