



---

# **ARIES System Project Update Meeting**

May 13, 2021

# Discussion Topics

---

- ❑ Project Plan Updates
  - April Achievements
  - Upcoming in May
  - Overview
- ❑ ARIES Monthly Demonstration
- ❑ Change Requests
- ❑ Data Conversion Tracker
- ❑ Closing Remarks



# April Achievements

---

- ☐ Requirement sessions in progress
  - Work flows, Work queues & work items
  - Reporting Capabilities
  - TAA Appeals
  - CFIS
  - RESEA
- ☐ Continue mapping work
- ☐ Continue PIRL Section Review
- ☐ Monthly Sprint Demo #7

# Upcoming in May

---

## ❑ Interfaces

- 5% of interfaces are awaiting discovery
- 58% of interfaces are in discovery
- 7% interfaces have completed discovery
- 10% of interfaces are awaiting client input (descopeing or spec sign-off)
- 20% of interfaces have been descopeed

- ❑ Recurring interface meeting  
SETS, Ohio Benefits, OJI/The Source

- ❑ RESEA & Trade

- ❑ Continued mapping & template work

# Project Plan – Overview

---

- ❑ Interfaces
- ❑ Programs
- ❑ Sprint Demos
- ❑ UAT Windows



# Interfaces

Interface		Start Date	End Date
✓	Ohio Benefits	10/09/20	11/06/20
✓	Child Support (SETS)	10/09/20	11/06/20
✓	Employer Resource Information Center (ERIC)	11/13/20	12/08/20
*	Unemployment (UI)	11/27/20	12/18/20
*	Ohio Job Insurance (OJI)	12/11/20	01/05/21
*	County Finance Information System (CFIS)	01/29/21	02/22/21
✓	Rapid Response	02/12/21	03/19/21
	Workforce Inventory Education & Training (WIET)	02/26/21	03/12/21
*	Data Lake	03/05/21	03/19/21
	Work Opportunity Tax Credit (WOTC) –Post go-live	03/19/21	04/02/21
*	Print Shop	04/16/21	04/30/21

- ✓ Completed
- \* Ongoing

# Programs

Topic		Start Date	End Date
✓	WIOA Adult & Dislocated Workers	08/10/20	09/29/20
✓	Veterans	08/17/20	09/29/20
✓	Migrant Seasonal Farmworker (MSFW)	08/17/20	10/28/20
✓	CCMEP & WIOA Youth	09/01/20	11/11/20
✓	Programs & Subprograms	09/14/20	12/10/20
✓	Rapid Response	09/15/20	11/11/20
✓	Operational Reports	09/16/20	11/05/20
✓	Work Opportunity Tax Credit (WOTC)	09/24/20	11/20/20
*	Foreign Labor Certification (FLC)	10/08/20	11/20/20
*	TAA Appeals	10/12/20	12/24/20
*	Apprenticeship	10/19/20	01/04/21
✓	Negative Activities	10/19/20	12/17/20
*	Workflows, Work Queues, Work Items	10/19/20	01/19/21
*	CFIS – Financial	12/21/20	03/31/21

# Programs continued

---

Topic		Start Date	End Date
	CFIS – Seeker	12/21/20	04/01/21
✓	WIOA Tablet Interface	02/22/21	05/03/21
*	RESEA & UCRS	02/25/21	04/29/21
*	Labor Market Information (LMI)	03/08/21	05/17/21
	Self-Service Resource Room	04/24/21	06/17/21

✓ Completed

\* Ongoing



# Sprint Demos

Demo		Start Date	End Date
✓	Monthly Sprint Demo #1	10/13/20	10/27/20
✓	Monthly Sprint Demo #2	11/10/20	11/25/20
✓	Monthly Sprint Demo #3	12/11/20	12/28/20
✓	Monthly Sprint Demo #4	01/20/21	02/03/21
✓	Monthly Sprint Demo #5	02/18/21	03/04/21
✓	Monthly Sprint Demo #6	03/18/21	04/01/21
✓	Monthly Sprint Demo #7	04/15/21	04/29/21
	Monthly Sprint Demo #8	05/13/21	05/27/21
	Monthly Sprint Demo #9	06/11/21	06/25/21
	Monthly Sprint Demo #10	07/12/21	07/26/21
	Monthly Sprint Demo #11	08/09/21	08/23/21
	Monthly Sprint Demo #12	09/07/21	09/21/21
	Monthly Sprint Demo #13	10/05/21	10/19/21
	Monthly Sprint Demo #14	11/02/21	11/17/21

# Sprint Demo #7

---

- ❑ Customer Record – primary & secondary caseworkers
- ❑ Configuration of Assessments
- ❑ Audit trail (Profile/Education page)
- ❑ TAA – eligibility automation based on application approval
- ❑ RTAA Tab enhancements
- ❑ Rapid Response
- ❑ Job of Dislocation Selector on the Enrollment Page

# UAT Windows

---

User Acceptance Testing	Start Date	End Date
UAT Window #1	10/20/20	11/16/20
UAT Window #2	12/08/20	01/11/21
UAT Window #3	02/09/21	03/08/21
UAT Window #4	04/06/21	05/07/21
UAT Window #5	06/01/21	06/28/21
UAT Window #6	07/27/21	08/23/21
UAT Window #7 (with data)	09/21/21	10/18/21
UAT Window #8 (with data)	11/16/21	12/13/21

# User Acceptance Testing (UAT) #4

---

- ❑ Functionality that was included in UAT #4 follows:
  - Rapid Response\*
  - CM and OMJ Integration – Seeker
  - TAA
  - Zip code validation of the Address

# ARIES Monthly Demonstration

---

## ❑ Suggestions from the Group:

- Case Notes/Document Upload- 13 May 21
- Reporting System-TBD

## ❑ Suggestions from the Group/Completed:

- Employer Services- 11 April 21
- Creating & searching for a new client/Case load view- 11 April 21
- Program Eligibility- 11 March 21

# Gap Analysis

---

Gap Analysis	
Ohio/Monster Closed	26
Future UAT	1
Open (new request, hasn't been demo'd, or part of interface discussion)	122
Monster Reviewing (open items)	11
Total Questions	134

**Note:** numbers will fluctuate as feedback from UAT's and monthly sprint demos are constantly being added to list

# Change Request Update

---

Change Request	Pre/Post Go-Live	Cost/No Cost
49/41	23/18	0/41

# Data Conversion/Clean-Up

---

- ❑ Update on programmatic data clean-up efforts
  - 18/20 WDAs are 100% complete with programmatic clean-up efforts
  - WIOA Dislocated Worker, Special Grants, Trade, Wagner Peyser, JVSG, MSFW, and RESEA cleanup efforts have been 100% completed
    - Conversion Team to monitor for maintenance through scheduled data migration dry-runs
  - In-progress program data clean-up efforts
    - Conversion team performed in-depth analysis and outreach to local areas regarding specific cases
    - Updating Data Conversion Tracker as responses are received for case activity or exit process
    - CCMEP WIOA Youth has 2 outstanding cases awaiting response
    - CCMEP TANF Youth has 16 outstanding cases awaiting response
    - WIOA Adult has 2 outstanding cases awaiting response



# Data Conversion Tracker

LOCAL AREA DATA CLEANUP EFFORTS BY PROGRAM															
Potentially Outdated Cases Compared to Total Enrollments															
WDB AREA	CCMEP WIOA YOUTH			CCMEP TANF YOUTH			WIOA ADULT			WIOA DISLOCATED WORKER			SPECIAL GRANTS		
	Outstanding Customers Without Response	Total Customers Enrolled	% Complete	Outstanding Customers Without Response	Total Customers Enrolled	% Complete	Outstanding Customers Without Response	Total Customers Enrolled	% Complete	Outstanding Customers Without Response	Total Customers Enrolled	% Complete	Outstanding Customers Without Response	Total Customers Enrolled	% Complete
1	0	127	100.0%	0	377	100.0%	0	256	100.0%	0	29	100.0%	0	90	100.0%
2	0	106	100.0%	0	486	100.0%	0	179	100.0%	0	110	100.0%	0	50	100.0%
3	0	646	100.0%	0	396	100.0%	0	1,390	100.0%	0	691	100.0%	0	209	100.0%
4	0	68	100.0%	0	249	100.0%	0	212	100.0%	0	79	100.0%	0	42	100.0%
5	0	44	100.0%	0	77	100.0%	0	165	100.0%	0	233	100.0%	0	6	100.0%
6	1	424	99.8%	10	491	98.0%	0	156	100.0%	0	27	100.0%	0	24	100.0%
7	1	1,181	99.9%	6	3,042	99.8%	2	778	99.7%	0	258	100.0%	0	88	100.0%
8	0	42	100.0%	0	129	100.0%	0	30	100.0%	0	8	100.0%	0	5	100.0%
9	0	311	100.0%	0	481	100.0%	0	145	100.0%	0	1	100.0%	0	1	100.0%
10	0	114	100.0%	0	127	100.0%	0	76	100.0%	0	7	100.0%	0	7	100.0%
11	0	615	100.0%	0	933	100.0%	0	389	100.0%	0	153	100.0%	0	10	100.0%
12	0	218	100.0%	0	210	100.0%	0	128	100.0%	0	76	100.0%	0	9	100.0%
13	0	641	100.0%	0	2,098	100.0%	0	237	100.0%	0	47	100.0%	0	2	100.0%
14	0	58	100.0%	0	219	100.0%	0	32	100.0%	0	13	100.0%	0	3	100.0%
15	0	88	100.0%	0	151	100.0%	0	75	100.0%	0	26	100.0%	0	1	100.0%
16	0	165	100.0%	0	221	100.0%	0	54	100.0%	0	56	100.0%	0	13	100.0%
17	0	187	100.0%	0	406	100.0%	0	898	100.0%	0	234	100.0%	0	161	100.0%
18	0	43	100.0%	0	337	100.0%	0	122	100.0%	0	9	100.0%	0	6	100.0%
19	0	203	100.0%	0	418	100.0%	0	31	100.0%	0	25	100.0%	0	4	100.0%
20	0	110	100.0%	0	152	100.0%	0	43	100.0%	0	19	100.0%	0	6	100.0%
STATEWIDE TOTAL	2	5,391	99.96%	16	11,000	99.85%	2	5,396	99.96%	0	2,101	100.00%	0	737	100.00%

\*NOTE\* Cells are highlighted in the following manner: Green = 100%; Yellow < 100%

Rev. 05/07/2021

# Closing Remarks

---

- ❑ Steering Committee assistance:
  - Seeking topics/demos for future meeting
- ❑ The next stakeholder “local update” meeting is Thursday, 27 May at 3:30
- ❑ Next Steering Committee meeting scheduled for 10 June
- ❑ Please submit any topics/agenda items to [CMAdmin@jfs.ohio.gov](mailto:CMAdmin@jfs.ohio.gov)

