

Status Update on Closeout Schedule and Grant Agreements

The State has been delayed in processing Closeout Plans and Grant Agreements.

As a result, adjustments have been made to our original closeout schedule. We apologize for any inconveniences our delay has created and will make every attempt to adhere to the attached amended schedule:

STATE OF OHIO
DEPARTMENT OF JOB AND FAMILY SERVICES
State *Updated* Closeout Schedule

DISCLAIMER:

***COMPLETION OF THIS CLOSEOUT PLAN IS REQUIRED ONLY
 BY THOSE DESIGNATING TO BECOME A CONVENTIONAL AREA***

Description of Activity	Dates
State to provide Technical Assistance to Sub-Areas Re-designating as Conventional Areas	09/03/03 through 07/30/04
State to Distribute Closeout Plans to the Workforce Investment Areas	02/25/04
Deadline for Workforce Investment Areas to Submit <u>Closeout Plans</u> to the State	3/29/04
State to Notify Workforce Investment Areas that the <u>Closeout Plans</u> have been Reviewed and Approved	06/16/04
State to Distribute <u>Closeout Package</u> to the Workforce Investment Areas for Completion. An updated version of this Package has been posted on the web at http://www.ohioworkforce.org/WIAI/Redesignation.stm . Please download this document along with the posted Board Consultation Form for completion.	06/03/04 <i>Available for Download on the Web.</i>
State to Distribute Grant Agreements to the Fiscal Agent for the New Workforce Investment Areas	06/14/04
Deadline for Workforce Investment Areas to Submit Grant Agreements to the State	06/25/04
State to Notify Workforce Investment Areas that Grant Agreements have been Reviewed and Approved	06/30/04
Deadline for Workforce Investment Areas to Submit <u>Closeout Packages</u> to the State	08/20/04
State to Notify Workforce Investment Areas that the <u>Closeout Packages</u> have been Reviewed and Approved (agreement is administratively closed out)	10/04/04
Administrative Changes Made to Grant Agreements and Allocation Documents	10/04/04 through 11/30/04